

Make the next AI decision clearer.

A sample of how business needs become priorities, dependencies and an actionable roadmap.

Fictional scenario: a service SME prepares weekly management reports manually, keeps SOPs across shared files and answers recurring customer enquiries. This is an example, not an actual client project, measured result or fixed scope.

01 / PRIORITISED OPPORTUNITIES

Qualitative estimates for this fictional scenario; validate during discovery.

#	Opportunity	Value / effort	Readiness condition
P1	Weekly management-report draft Reporting / administration	Medium value Low-medium effort	Reliable, consistent input data; an agreed reporting format and reviewer.
P2	Internal knowledge assistant Finding policies and SOPs	High value Medium effort	Clean, current SOPs and defined access permissions before testing.
P3	Enquiry triage Customer response / handoff	Medium value Medium effort	Approved FAQs, clear escalation rules and a person responsible for handoff.

02 / PHASED ROADMAP

01 Validate the baseline Confirm current work, owners, input quality and access. Agree what improvement would mean.	02 Pilot one report draft Test a small reporting workflow. A named reviewer checks every draft before anyone uses it.	03 Review before expanding Compare quality, effort and staff adoption with the baseline. Decide what to improve or try next.
---	---	--

Assumptions to test: the team has repeatable work, usable source information, permission to use it and time for review. Priority order may change after discovery. No tools, budgets, benefits or delivery dates are committed by this sample.

From a priority to a scoped pilot.

Illustrative implementation brief / P1: weekly management-report draft

THE WORK TO TEST

Create a draft weekly summary from approved operational data, using an agreed template. Keep source references visible and flag missing or conflicting inputs for human review.

INPUTS & BOUNDARIES

Approved weekly data exports, an existing report template and a glossary of agreed definitions. Use only agreed fields and access. Exclude unnecessary personal or confidential data.

OWNERS TO CONFIRM

Sponsor: business leader

Process owner: operations or finance lead

Reviewer: nominated manager

Access owner: system or data administrator

HUMAN REVIEW IN THE WORKFLOW

Approved inputs enter a controlled draft workflow. The reviewer checks the numbers, source references and wording, resolves exceptions, then approves the report for sharing. No automatic external sending or business decisions.

ACCEPTANCE CHECKS

Figures reconcile to source data. Missing information is flagged. Claims have traceable sources. Access rules hold. The owner can correct, approve or reject a draft. Test thresholds are agreed before the pilot.

SUCCESS MEASURES

Compare with the agreed baseline: preparation and review time, correction volume, completeness and on-time delivery. Ask staff whether the workflow helps. No improvement is assumed in advance.

CONTINUE, REWORK OR STOP

Continue only when the agreed quality checks pass and the team can own the workflow. Rework poor inputs or unclear instructions. Pause if reliability, access or review effort makes the pilot unsuitable.

Costs to scope: data preparation, setup and integration, tool subscriptions or usage, training, monitoring and support. Amounts depend on the agreed design and delivery responsibilities.

Illustrative only. This is a planning example, not a live solution or client result. Any implementation requires its own confirmed scope, acceptance criteria, quote and approval.